

PROJECT PLANNING PHASE

Project Planning Template

Product Backlog, Sprint Schedule, and Estimation

The backlog below translates the completed project into manageable stories. Priorities reflect the dependency of each task on the import workflow: data intake and transformation are completed before reporting and dashboard work.

Project Tracker, Velocity & Burndown Chart

The project is represented as a two-sprint plan because the supplied planning logic uses two sprints. Calendar start/end dates and actual release dates were not provided in the source material, so they are marked as not specified.

Velocity

Using the two-sprint plan: total story points = 12 + 16 = 28. Average velocity = 28 / 2 = 14 story points per sprint.

Burndown Chart – Planned View

Because actual daily completion data is not included in the supplied project material, the chart below is a planned reference view rather than a claim about actual daily progress.

Figure 1: Planned story-point burn based on the two-sprint backlog.

Planning Assumptions and Limitations

The backlog is derived from the actual project workflow: spreadsheet preparation, import, target-table configuration, Transform Map, Coalesce, reports and dashboard.


The source planning material does not provide the team's actual names, calendar schedule or day-by-day completion records; therefore these fields are not fabricated.

The velocity shown here is a planning estimate derived from the documented story-point allocation, not a measured historical team velocity.

References

Supplied Planning logic document and Project Planning Template.

Agile/Scrum terminology and burndown-chart structure follow the terminology and organization provided in the supplied templates.



Date	03 October 2026
Team ID	SWTID-2026-8740
Project Name	Employee Data Management using ServiceNow Import Sets and Transform Maps
Maximum Marks	5 Marks

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Import	USN-1	As an administrator, I can prepare the employee spreadsheet with the required employee fields.	2	High	Project Team
Sprint-1	Data Import	USN-2	As an administrator, I can load the employee spreadsheet into the ServiceNow Import Set.	1	High	Project Team
Sprint-1	Data Configuration	USN-3	As an administrator, I can create the Employee Test table and configure the required employee fields.	3	High	Project Team
Sprint-1	Data Configuration	USN-4	As an administrator, I can create a Transform Map that maps imported employee fields to the target table.	3	High	Project Team
Sprint-1	Data Quality	USN-5	As an administrator, I can use Employee ID as the Coalesce field so existing employees are updated instead of duplicated.	3	High	Project Team
Sprint-2	Reporting	USN-6	As an administrator, I can view employee counts by department in a report.	2	Medium	Project Team
Sprint-2	Reporting	USN-7	As an administrator, I can view employee counts by location in a report.	2	Medium	Project Team
Sprint-2	Reporting	USN-8	As an administrator, I can view employee records in a list report.	2	Medium	Project Team
Sprint-2	Dashboard	USN-9	As an administrator, I can view the employee reports together on an analytics dashboard.	5	Medium	Project Team
Sprint-2	Validation	USN-10	As an administrator, I can verify insert, update and repeated-import behavior after transformation.	5	High	Project Team

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	Not specified	Not specified	Not specified	12 planned	Not specified
Sprint-2	16	Not specified	Not specified	Not specified	16 planned	Not specified